
Advanced Disposal 

June 8, 2017 

Mr. Edward Nam 
Attention: Compliance Tracker (AE-18J) 

Air Enforcement and Compliance Assurance Branch 

U.S. Environmental Protection Agency, Region 5 

77 W. Jackson Boulevard 

Chicago, Illinois 60604 

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan 

Quarterly Reporting Requirement - Administrative Consent Order 

Dear Mr. Nam, 

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide you with this 
Monthly Construction Progress Report, as required by the May 4, 2017 Administrative Consent Order. 

This Monthly Compliance Plan Progress Report addresses Se�tion 4 of the Arbor Hills Landfill 
Compliance Plan, dated March 23, 2017. 

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at 
dave.rettell@advanceddisposal.com, if you have any questions or require additional information. 

Sincerely, 

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC. 

David M. Rettell, P.E. 

East Region Landfill Operations Manager 

Attachments: 
Arbor Hills Landfill Monthly Compliance Plan Progress Report 

cc (via email): 
Mr. Kenneth Ruffatto, US EPA Region 5 
Ms. Diane Kavanaugh Vetort, MDEQ 
Mr. Scott Miller, MDEQ 
Mr. Jay Warzinski, ADS 
Mr. Bob Walls, ADS 

10690 W Six Mile Road Northville, Ml 48168 Tel (248) 349-7230 

Advanced Disposal.com 

Fax(248)349-7572 



0 Advanced Disposal 
Arbor Hills Landfill Monthly Compliance Plan 

Progress Report 

Date : June 8, 2017 

Construction Work Completed 

Task Area of Construction Date Completed Cost 

Connect 4" forcemain to the new Tank farm south of the 

550,000 gallon leachate holding tank railroad tracks 6/5/2017 $150,000 

GCCS upgrades and well raising As needed Daily $10,000 

Garading and seeding of 
unvegetated portoin of the landfill As needed 6/7/2017 $20,000 

Construction Work in Progress 
Expected Date of 

Task Area of Construction Completion Cost 

North, west.and south 

Phase 1 GCCS Expansion portions of the landfill 8/31/2017 $1,300,000 

Decommision the old 330,000 gallon Tank farm south of the Part of 550,000 gallon 

leachate holding tank railroad tracks 6/30/2017 tank project 

Progress and Results of Studies 

Task Study Performed Date Completed Results 

Scentometer readings at 
predetermined locations 

(landfill perimeter and 

Odor Patrol community) Daily Submitted to the MDEQ 

Areas of concern 
documented by RKA 

and will be submitted to 
ADS. ADS will address 

Scentometer Landfill Scan Entire landfill 5/17 - 5/19, 2017 areas as needed. 

Vacuum Analysis Wellfield 6/1/2017 Submitted and complete 

Submitted initial report; 
updated reports will be 

Liquid Level Analysis Wellfield 6/1/2017 submitted as required. 




